COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/30/2007

ESTIMATE SUMMARY 17:39:33
CONTID: C15023 ESTIMATE NO: 0002 PROG SPEC YR:2005
PCN: 15023-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 36.5 DAYS TIME ALLOW: 85 WORK DAYS
Alma Drainage Alternative B PERCENT TIME: 42.94 ORIG TIME ALLOW: 85 WORK DAYS
PROJECT NO: STA 0091-026
SH9 ALMA DRAINAGE
NAME OF ROAD: SH 9
PROJECT COUNTIES: PARK, REGION 1
CONTRACTOR:
SCOTT CONTRACTING INC. PAY PERIOD ENDING 07/30/2007 DATE TIME STARTED 06/01/2007
9540 E. 104th Avenue DATE LET 11/30/2006 DATE WORK BEGAN 06/01/2007
DATE AWARDED 12/06/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 12/28/2006 DATE ACCEPTED
Henderson CO 80640 303/279-0900 DATE NOTICE TO PROCEED 06/01/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,528,623.87 PARTICIPATING $ 493,200.66 $ 364,361.36
AWARD PROJECT AMT: $ 1,419,027.30 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 32.26% TOTAL EARNINGS 493,200.66 364,361.36
FUNDS AVAILABLE: $ 1,035,423.21 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 493,200.66 364,361.36
TOTAL CLAIMS: $ 0.00 RETATNAGE -13,802.78 -10,351.45
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 479,397.88 354,009.91
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 479,397.88 354,009.91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 354,009.91

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15023-BID ESTIMATE RUN 07/30/2007
PROJECT: STA 0091-026 ESTIMATE NO: 0002 17:39:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000 CLEARING AND GRUBBING 1.000 0.000
LS 0.600 1,626.60
2,711.00000 0.600 1,626.60
0010 202-00000 REMOVAL OF STRUCTURES AND OBSTRUCTIONS 0.330 0.000
LS 0.000 0.00
1,084.00000 0.000 0.00
0015 202-00010 REMOVAL OF TREE 3.000 0.000
EACH 0.000 0.00
164.50000 0.000 0.00
0020 202-00015 REMOVAL OF HEADWALL 1.000 0.000
EACH 0.000 0.00
271.00000 0.000 0.00
0025 202-00019 REMOVAL OF INLET 6.000 0.000
EACH 3.000 388.50
129.50000 3.000 388.50
0030 202-00035 REMOVAL OF PIPE 590.000 0.000
LF 0.000 0.00
39.50000 0.000 0.00
0035 202-00090 REMOVAL OF DELINEATOR 16.000 0.000
EACH 0.000 0.00
6.35000 0.000 0.00
0040 202-00200 REMOVAL OF SIDEWALK 720.000 45.000
SY 114.000 1,105.80
9.70000 159.000 1,542.30
0045 202-00202 REMOVAL OF GUTTER 300.000 0.000
LF 0.000 0.00
7.70000 0.000 0.00
0050 202-00203 REMOVAL OF CURB AND GUTTER 2,000.000 0.000
LF 379.000 1,421.25
3.75000 379.000 1,421.25
0055 202-00220 *REMOVAL OF ASPHALT MAT 4,007.000 449.000
SY 1,137.000 5,685.00

5.00000 1,586.000 7,930.00
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PCN: 15023-BID ESTIMATE RUN 07/30/2007
PROJECT: STA 0091-026 ESTIMATE NO: 0002 17:39:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00240 *REMOVAL OF ASPHALT MAT (PLANING) 4,906.000 0.000
sy 0.000 0.00
1.75000 0.000 0.00
0065 202-00810 REMOVAL OF GROUND SIGN 8.000 0.000
EACH 0.000 0.00
95.60000 0.000 0.00
0070 202-01000 *REMOVAL OF FENCE 44.000 0.000
LF 0.000 0.00
12.80000 0.000 0.00
0080 202-07000 OBLITERATE OLD ROAD 1.000 0.000
LS 0.000 0.00
5,593.00000 0.000 0.00
0085 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 4,280.000 0.000
cy 1,783.000 21,752.60
12.20000 1,783.000 21,752.60
0090 203-00100 MUCK EXCAVATION 50.000 0.000
cY 0.000 0.00
24.40000 0.000 0.00
0095 203-01100 PROOF ROLLING 40.000 0.000
HOUR 1.000 82.20
82.20000 1.000 82.20
0105 203-01500 BLADING 40.000 0.000
HOUR 0.000 0.00
112.50000 0.000 0.00
0110 203-01594 COMBINATION LOADER 40.000 0.000
HOUR 4.750 427.03
89.90000 4.750 427.03
0115 203-01597 POTHOLING 55.000 20.000
HOUR 3.000 573.00
191.00000 23.000 4,393.00
0125 208-00020 *SILT FENCE 1,200.000 607.000
LF 224.000 358.40

1.60000 831.000 1,329.60
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PCN: 15023-BID ESTIMATE RUN 07/30/2007
PROJECT : STA 0091-026 ESTIMATE NO: 0002 17:39:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0130 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 1.000 1,510.00
1,510.00000 1.000 1,510.00
0132 208-00005 *EROSION LOG 250.000 0.000
LF 0.000 0.00
8.15000 0.000 0.00
0133 208-00011 *EROSION BALES (WEED FREE) 28.000 0.000
EACH 10.000 548.00
54.80000 10.000 548.00
0135 208-00051 *STORM DRAIN INLET PROTECTION (TYPE 1) 95.000 0.000
LF 95.000 9,082.00
95.60000 95.000 9,082.00
0140 208-00070 *STABILIZED CONSTRUCTION ENTRANCE 0.000 0.000
EACH 0.000 0.00
1,912.00000 0.000 0.00
0145 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
L S 0.000 0.00
3,186.00000 0.000 0.00
0150 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.150
L S 0.350 1,341.20
3,832.00000 0.500 1,916.00
0155 210-00050 RESET FIRE HYDRANT 1.000 0.000
EACH 0.000 0.00
2,514.00000 0.000 0.00
0160 210-00810 RESET GROUND SIGN 14.000 0.000
EACH 0.000 0.00
420.50000 0.000 0.00
0165 210-00815 RESET SIGN PANEL 7.000 0.000
EACH 0.000 0.00
57.40000 0.000 0.00
0175 210-04010 ADJUST MANHOLE 6.000 0.000
EACH 0.000 0.00
697.00000 0.000 0.00
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PCN: 15023-BID ESTIMATE RUN 07/30/2007
PROJECT: STA 0091-026 ESTIMATE NO: 0002 17:39:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0180 210-04015 MODIFY MANHOLE 1.000 0.000
EACH 0.000 0.00
558.00000 0.000 0.00
0185 210-04050 ADJUST VALVE BOX 29.000 0.000
EACH 10.000 2,230.00
223.00000 10.000 2,230.00
0190 212-00006 *SEEDING (NATIVE) 1.150 0.000
ACRE 0.000 0.00
2,001.00000 0.000 0.00
0195 213-00002 *MULCHING (WEED FREE HAY) 1.150 0.000
ACRE 0.000 0.00
1,309.00000 0.000 0.00
0200 213-00061 *MULCH TACKIFIER 186.000 0.000
1B 0.000 0.00
6.80000 0.000 0.00
0205 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,258.000 0.000
SY 0.000 0.00
3.55000 0.000 0.00
0207 212-00032 SOIL CONDITIONING 1.150 0.000
ACRE 0.000 0.00
2,871.00000 0.000 0.00
0210 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,637.000 0.000
TON 0.000 0.00
47.70000 0.000 0.00
0215 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 50.000 0.000
TON 6.150 1,251.53
203.50000 6.150 1,251.53
0220 403-34721 HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 2,210.000 0.000
TON 0.000 0.00
104.50000 0.000 0.00
0225 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 769.000 0.000
GAL 0.000 0.00

1.35000 0.000 0.00



CONTID: C15023 COLORADO DEPARTMENT OF TRANSPORTATION Page 6

PCN: 15023-BID ESTIMATE RUN 07/30/2007
PROJECT: STA 0091-026 ESTIMATE NO: 0002 17:39:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0230 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 167.000 0.000
GAL 0.000 0.00
4.20000 0.000 0.00
0235 412-00600 CONCRETE PAVEMENT (6 INCH) 659.000 0.000
SY 152.000 7,949.60
52.30000 152.000 7,949.60
0240 504-08255 MASONRY LANDSCAPE WALL (DRY STACK) 61.000 0.000
SF 0.000 0.00
31.90000 0.000 0.00
0245 506-00218 RIPRAP (18 INCH) 134.000 0.000
cY 0.000 0.00
76.30000 0.000 0.00
0247 508-00520 INSULATION MATERIAL (2 INCH) 960.000 96.000
SF 352.000 739.20
2.10000 448.000 940.80
0250 603-01245 24 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,483.000 0.000
LF 1,206.000 69,948.00
58.00000 1,206.000 69,948.00
0255 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 1,858.000 649.000
LF 865.000 58,128.00
67.20000 1,514.000 101,740.80
0260 603-05024 24 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 1.000 603.00
603.00000 1.000 603.00
0265 603-05030 30 INCH REINFORCED CONCRETE END SECTION 2.000 0.000
EACH 0.000 0.00
726.50000 0.000 0.00
0270 603-50006 6 INCH PLASTIC PIPE 10.000 0.000
LF 0.000 0.00
52.80000 0.000 0.00
0275 604-00350 INLET TYPE C (SPECIAL) 1.000 0.000
EACH 0.000 0.00

3,390.00000 0.000 0.00
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PCN: 15023-BID ESTIMATE RUN 07/30/2007
PROJECT: STA 0091-026 ESTIMATE NO: 0002 17:39:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 604-19105 INLET TYPE R L 5 (5 FOOT) 13.000 0.000
EACH 8.000 32,920.00
4,115.00000 8.000 32,920.00
0285 604-19110 INLET TYPE R L 5 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,888.00000 0.000 0.00
0290 604-19205 INLET TYPE R L 10 (5 FOOT) 1.000 0.000
EACH 0.000 0.00
5,876.00000 0.000 0.00
0295 604-25005 VANE GRATE INLET (5 FOOT) 0.000 0.000
EACH 0.000 0.00
2,813.00000 0.000 0.00
0300 604-30005 MANHOLE SLAB BASE (5 FOOT) 5.000 0.000
EACH 4.000 8,068.00
2,017.00000 4.000 8,068.00
0305 604-39010 MANHOLE SPECIAL (10 FOOT) 1.000 0.000
EACH 0.000 0.00
2,250.00000 0.000 0.00
0310 604-39015 MANHOLE SPECIAL (15 FOOT) 1.000 0.000
EACH 0.000 0.00
2,935.00000 0.000 0.00
0315 605-00120 12 INCH PERFORATED PIPE UNDERDRAIN 191.000 0.000
LF 0.000 0.00
63.10000 0.000 0.00
0320 607-11200 *FENCE COMBINATION WIRE WITH METAL POSTS 31.000 0.000
LF 0.000 0.00
6.35000 0.000 0.00
0324 607-00005 *END POST 5.000 0.000
EACH 0.000 0.00
446.00000 0.000 0.00
0326 607-00010 *CORNER AND LINE BRACE POST 3.000 0.000
EACH 0.000 0.00

510.00000 0.000 0.00
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PCN: 15023-BID ESTIMATE RUN 07/30/2007
PROJECT: STA 0091-026 ESTIMATE NO: 0002 17:39:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0330 607-11525 *FENCE (PLASTIC) 1,700.000 612.000
LF 124.000 471.20
3.80000 736.000 2,796.80
0335 608-00000 CONCRETE SIDEWALK 2,062.000 0.000
sY 782.000 41,211.40
52.70000 782.000 41,211.40
0340 608-00010 CONCRETE CURB RAMP 128.000 0.000
sy 0.000 0.00
99.70000 0.000 0.00
0345 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 4,380.000 0.000
LF 1,408.000 24,076.80
17.10000 1,408.000 24,076.80
0350 609-24006 GUTTER TYPE 2 (6 FOOT) 127.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0355 612-00001 *DELINEATOR (TYPE I) 2.000 0.000
EACH 0.000 0.00
60.40000 0.000 0.00
0360 614-00011 *SIGN PANEL (CLASS I) 43.750 0.000
SF 0.000 0.00
60.40000 0.000 0.00
0370 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 181.000 0.000
LF 0.000 0.00
25.20000 0.000 0.00
0375 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 17.000 0.000
EACH 0.000 0.00
94.60000 0.000 0.00
0380 614-01585 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) (POST) 70.000 0.000
LF 0.000 0.00
64.20000 0.000 0.00
0385 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 3.000 0.000

80) (SLIPBASE)
EACH 0.000 0.00

503.00000 0.000 0.00
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PCN: 15023-BID ESTIMATE RUN 07/30/2007
PROJECT: STA 0091-026 ESTIMATE NO: 0002 17:39:33
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0405 625-00000 *CONSTRUCTION SURVEYING 1.000 0.250
LS 0.190 7,752.00
40,800.00000 0.440 17,952.00
0410 625-00001 *CONSTRUCTION SURVEYING (HOURLY) 40.000 4.750
HOUR 0.000 0.00
199.00000 4.750 945.25
0415 626-00000 *MOBILIZATION 1.000 0.250
LS 0.350 19,313.00
55,180.00000 0.600 33,108.00
0420 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.250
L S 0.250 1,045.75
4,183.00000 0.500 2,091.50
0425 627-00001 *PAVEMENT MARKING PAINT 87.000 0.000
GAL 0.000 0.00
108.50000 0.000 0.00
0430 627-00005 *EPOXY PAVEMENT MARKING 60.000 0.000
GAL 0.000 0.00
223.00000 0.000 0.00
0435 629-01002 *SURVEY MONUMENT (TYPE 2) 3.000 0.000
EACH 0.000 0.00
446.00000 0.000 0.00
0440 630-00000 *FLAGGING 2,900.000 249.500
HOUR 845.500 25,872.30
30.60000 1,095.000 33,507.00
0445 630-00007 *TRAFFIC CONTROL INSPECTION 40.000 8.000
DAY 10.000 2,230.00
223.00000 18.000 4,014.00
0450 630-00012 *TRAFFIC CONTROL MANAGEMENT 90.000 12.000
DAY 20.000 12,740.00
637.00000 32.000 20,384.00
0455 630-80001 *FLASHING BEACON (PORTABLE) 2.000 1.000
EACH 0.000 0.00

637.00000 1.000 637.00
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CAT NO0200 ROADWAY

0460 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
318.50000 0.000 0.00
0465 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 80.000 6.500
EACH 0.000 0.00
63.70000 6.500 414.05
0470 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 4.000 1.500
EACH 0.000 0.00
76.50000 1.500 114.75
0475 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 25.000 12.000
SF 0.000 0.00
12.80000 12.000 153.60
0480 630-80360 *DRUM CHANNELIZING DEVICE 255.000 48.000
EACH 42.500 1,623.50
38.20000 90.500 3,457.10
0485 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 130.000 7.500
EACH 0.000 0.00
44.60000 7.500 334.50
0490 630-80376 *GUARDRAIL TYPE 7 (TEMPORARY) 100.000 0.000
LF 0.000 0.00
44.60000 0.000 0.00
0495 630-80380 *TRAFFIC CONE 100.000 16.000
EACH 15.000 286.50
19.10000 31.000 592.10
0500 630-85010 *IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
2,549.00000 0.000 0.00
0505 700-70010 F/A MINOR CONTRACT REVISIONS 25,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0510 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 7,500.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CURRENT AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0520 700-70022 F/A OJT COLORADO TRAINING PROGRAM 525.000 .000
FA .000 0.00
1.00000 000 0.00
0525 700-70023 F/A ON-THE-JOB TRAINEE 5,000.000 .000
FA .000 0.00
1.00000 .000 0.00
0530 700-70025 F/A QUALITY INCENTIVE PAYMENT 7,500.000 .000
FA .000 0.00
1.00000 .000 0.00
0535 700-70028 F/A ESB PROGRAM 7,500.000 .000
FA .000 0.00
1.00000 .000 0.00
0537 700-70016 F/A FUEL COST ADJUSTMENT 7,500.000 000
FA .000 0.00
1.00000 .000 0.00
0540 700-70380 F/A EROSION CONTROL 2,000.000 .000
FA .000 0.00
1.00000 .000 0.00
CAT 0200 CURRENT AMT 1,500,813.87 $ 364,361.365S 465,390.66
CAT NOO0400 CONSTRUCTION ENGINEERING BID ITEMS
0390 620-00002 FIELD OFFICE (CLASS 2) 1.000 .000
EACH .000 0.00
12,250.00000 .000 12,250.00
0395 620-00012 FIELD LABORATORY (CLASS 2) 1.000 000
EACH .000 0.00
15,560.00000 .000 15,560.00
0400 620-00020 SANITARY FACILITY 0.000 .000
EACH .000 0.00
637.00000 .000 0.00
CAT 0400 CURRENT AMT 27,810.00 $ 0.00$ 27,810.00
PROJECT TOTAL CURRENT AMT 1,528,623.87 $ 364,361.365S 493,200.66



